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July 10, 2014 



Bridge Reaches 

ïDesign on CR-20 bridge ï addressing review comments 

OHB Levee 

ïWP-43A 

ÅND SWC permit received June 19, 2014 

ÅUSACE 404 permit received June 20, 2014 

ÅConstruction started June 23, 2014 

ï65% Design on WP-43B and 35% Design on WP-43C 

ï35% Design on WP-43D.3 (Pump Station) 
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June/July Highlights - Technical 



In-Town levees 

ïWP-42A.1 & A.3 (4th St. PS and 2nd St. So. Floodwall) ï 95% 
review started 

ïWP-42H (El Zagal) ï 65% submittal review started 

ïContinued coordination with New City Hall project 

Reach 5 Channel (USACE)  

ïLower Rush Inlet design team reconvening to complete 95% 
design 

Wild Rice Dam Fish Passage Mitigation (USACE) 

ï 65% submittal review completed 
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June/July Highlights - Technical 



WRRDA bill  - signed June 10 

MN EIS - ongoing 

Continued work on land acquisition activities and policies 

Cemetery Assessment Team ï USACE report completed 

Cultural 

ïWild Rice Dam draft cultural resources survey report completed 

ïIn Town Levees cultural resources field work completed for indirect Area 

of Potential Effect (APE) 
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June/July Highlights ð Other Activities 



July/August Priority Areas 

Public Private Partnership (PPP) 

MN EIS - Socio-Economic Analysis 

WP-43 (OHB Ring Levee) 

ïDesign 

ïLand Acquisition 

ïWP-43A ring levee ï Milestone 1 July 21 (30 days from NTP) 

ïTwo CCJWRD Contracts Advertise for Bid in July  

ÅConsolidation for Pump Station Gatewell 

ÅDemolition of  333 Schnell Drive 
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June/July Priority Areas 

WP-42 (In-Town Levees) 

ïPrepare Bid Documents for 2014 work: 

ÅWP-42A.1/A.3 - 4th St. Lift Station and 2nd St. S. Floodwall 

ÅWP-43A.2 - 2nd St. N. Lift Station and Gatewell 

ïCoordination with New City Hall Project 

ïUtility relocations 

ïLand Acquisition 

Agency meeting, St. Paul (July 23) 

Maple River Aqueduct ï site visit (July 24) 
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WP-43A Construction ð Mobilization 
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WP-43A Construction 

8 

 
Approximate 

Levee Footprint 



WP-43A Construction: Milestone Area 1 

9 

 

Approximate 
Milestone Area 1 


